
	<b>(1)</b>	Nombre	Duración	Inicio	Fin	Predecesoras	Recursos	Ago 10 - Ago 16 '
		Nombre	Duracion	IIIGO	1 ""	Tredecesoras	Recuisos	L M X J
1		□TMN Integral - Desarrollo	60d	20/08/2015	11/11/2015			
2		☐ Sprint 1	10d	20/08/2015	02/09/2015			
3		☐ Generacion del ambiente	7d	20/08/2015	28/08/2015			
4		Servidores	2d	20/08/2015	21/08/2015			
5		Base de Datos	2d	24/08/2015	25/08/2015			
6	<u> </u>	Backend - TMN	3d	25/08/2015	27/08/2015			
7		Backend - Servicios	3d	26/08/2015	28/08/2015			
8	-	Frontend	3d	26/08/2015	28/08/2015			
9		□ Mdulo Index	3d	31/08/2015	02/09/2015	3		
10		⊟UI	0.5d	31/08/2015	31/08/2015			
11		Index	0.5d	31/08/2015	31/08/2015			
12		Contacto	0.5d	31/08/2015	31/08/2015			
13		☐ Servicios	1d	01/09/2015	01/09/2015			
14	<b>**</b>	Contacto	1d	01/09/2015	01/09/2015			
15	-	Testing	1d	02/09/2015	02/09/2015			
16		☐ Sprint 2	10d	03/09/2015	16/09/2015	2		
17		□ Módulo Usuarios	4d	03/09/2015	08/09/2015	3	Agustina	
18		⊟UI	1.5d	03/09/2015	04/09/2015			
19	<u> </u>	Alta de usuario	0.5d	03/09/2015	03/09/2015			
20	<u> </u>	Baja de usuario	0.5d	03/09/2015	03/09/2015			
21	<u> </u>	Modificacion de usuario	0.5d	04/09/2015	04/09/2015			
22	<u> </u>	Autenticacion de usuario	0.5d	04/09/2015	04/09/2015			
23		⊟ Servicios	3d	03/09/2015	07/09/2015			
								_


24	<b>□</b>	Alta de usuario	0.5d	03/09/2015	03/09/2015		
25	<b>□</b>	Baja de usuario	0.5d	03/09/2015	03/09/2015		
26	<b>□</b>	Modificacion de usuario	0.5d	04/09/2015	04/09/2015		
27	<b>□</b>	Autenticacion de usuario	2d	04/09/2015	07/09/2015		
28	<b>□</b>	Testing	1d	08/09/2015	08/09/2015		Agustina
29		☐ Módulo Inventory	<b>1</b> 0d	03/09/2015	16/09/2015	2	
30		⊟UI	4.5d	03/09/2015	09/09/2015		
31		⊟Equipos	1.5d	03/09/2015	04/09/2015		Martin
32	<b>□</b>	Alta equipos	0.5d	03/09/2015	03/09/2015		
33	<u> </u>	Modificación equipos	0.5d	03/09/2015	03/09/2015		
34	<b>□</b>	Baja Equipos	0.5d	04/09/2015	04/09/2015		
35		⊡Interfaces	1.5d	04/09/2015	07/09/2015		Martin
36	<b>□</b>	Alta Interfaz	0.5d	04/09/2015	04/09/2015		
37	<b>□</b>	Modificación Interfaz	0.5d	07/09/2015	07/09/2015		
38	<b>□</b>	Baja Interfaz	0.5d	07/09/2015	07/09/2015		
39		☐Tipo de Equipos	1.5d	08/09/2015	09/09/2015		Agustina
40	<u>□</u>	Alta de tipo de equipo	0.5d	08/09/2015	08/09/2015		
41	<u>□</u>	Modificación de tipo de equipo	0.5d	08/09/2015	08/09/2015		
42	<u>□</u>	Baja de tipo de equipo	0.5d	09/09/2015	09/09/2015		
43		☐ Servicios	10d	03/09/2015	16/09/2015		
44		⊟Equipos	1.5d	08/09/2015	09/09/2015		Martin
45	<u>□</u>	Alta Equipos	0.5d	08/09/2015	08/09/2015		
46	<b>**</b>	Baja Equipos	0.5d	08/09/2015	08/09/2015		
47	<u>□</u>	Modificacion Equipos	0.5d	09/09/2015	09/09/2015		
48		□Interfaces	1.5d	09/09/2015	10/09/2015		Martin


49		Alta Interfaz	0.5d	09/09/2015	09/09/2015		
50		Modificación Interfaz	0.5d	10/09/2015	10/09/2015		
51	<b>□</b>	Baja Interfaz	0.5d	10/09/2015	10/09/2015		
52		⊟Tipo de equipos	1.5d	09/09/2015	10/09/2015		Agustina
53	<u> </u>	Baja de tipo de equipo	0.5d	10/09/2015	10/09/2015		
54	<u> </u>	Modificación de tipo de equipo	0.5d	10/09/2015	10/09/2015		
55	<u> </u>	Alta de tipo de equipo	0.5d	09/09/2015	09/09/2015		
56		☐ Actualizar Inventario automáticamente	10d	03/09/2015	16/09/2015		Gastón
57		Altas de equipos/Interfaces	4d	03/09/2015	08/09/2015		
58	<u> </u>	Bajas de equipos/Interfaces	3d	08/09/2015	10/09/2015		
59	<u> </u>	Modificación de equipos/interfaces	4d	11/09/2015	16/09/2015		
60	<u> </u>	Testing	5d	10/09/2015	16/09/2015		Agustina,Martin
61		☐ Sprint 3	10d	17/09/2015	30/09/2015	16	
62		☐ Módulo Inventory	7.5d	17/09/2015	28/09/2015		
63		⊟UI	3d	17/09/2015	21/09/2015		
64		⊟Red	2.5d	17/09/2015	21/09/2015		Martin
65		Alta de Red	0.5d	17/09/2015	17/09/2015		
66		Baja de Red	0.5d	18/09/2015	18/09/2015		
67		Modificación de Red	0.5d	21/09/2015	21/09/2015		
68		Topografía de Red	3d	17/09/2015	21/09/2015		Agustina
69		☐ Servicios	6d	17/09/2015	24/09/2015		
70		⊟Red	3d	17/09/2015	21/09/2015		
71		Alta de Red	0.5d	17/09/2015	17/09/2015		Martin
72	<b>*</b>	Baja de Red	0.5d	18/09/2015	18/09/2015		Martin
73	<u></u>	Modificación de red	0.5d	21/09/2015	21/09/2015		Martin


74		Generar enlaces automáticamente	3d	17/09/2015	21/09/2015		Gastón
75	<u> </u>	Obtención de topografía de red	3d	22/09/2015	24/09/2015		Gastón
76	<b>3</b> 2	Testing	1.5d	25/09/2015	28/09/2015		Agustina,Martin
77		☐ Módulo Configuration Manager	4d	25/09/2015	30/09/2015		
78		⊟UI	1.5d	28/09/2015	29/09/2015		
79		□ Comandos de restore	0.5d	28/09/2015	28/09/2015		Agustina
80	<u></u>	Alta de comandos	0.5d	28/09/2015	28/09/2015		
81	<u> </u>	Baja de comandos	0.5d	28/09/2015	28/09/2015		
82	<u> </u>	Restore	0.5d	29/09/2015	29/09/2015		Agustina
83		☐ Servicios	4d	25/09/2015	30/09/2015		
84		⊟Restore	2d	28/09/2015	29/09/2015		Agustina
85	<u> </u>	Alta de Comandos	0.5d	28/09/2015	28/09/2015		
86	<b>□</b>	Baja de Comandos	0.5d	28/09/2015	28/09/2015		
87	<b>□</b>	Generar restore	1d	29/09/2015	29/09/2015		
88	<u> </u>	Resguardo automático - Comandos	4d	25/09/2015	30/09/2015		Gastón
89	<b>3</b> 2	Testing	2d	28/09/2015	29/09/2015		Martin
90		☐ Sprint 4	10d	01/10/2015	14/10/2015	61	
91		☐ Módulo Configuration Manager	6d	01/10/2015	08/10/2015		
92		⊟UI	1.5d	01/10/2015	02/10/2015		Martin
93		⊡Comandos de configuración	0.5d	01/10/2015	01/10/2015		
94	<u> </u>	Alta de comandos	0.5d	01/10/2015	01/10/2015		
95	100	Baja de comandos	0.5d	01/10/2015	01/10/2015		
96	100	Configuración	0.5d	02/10/2015	02/10/2015		
97		⊟ Servicios	6d	01/10/2015	08/10/2015		
98		⊡Configuración	3d	01/10/2015	05/10/2015		Martin

99		Alta de Comandos	0.5d	01/10/2015	01/10/2015		
100	<b>□</b>	Baja de comandos	0.5d	01/10/2015	01/10/2015		
101	<b>□</b>	Generar configuración	1d	05/10/2015	05/10/2015		
102		Resguardo automático - Versionado	4d	01/10/2015	06/10/2015		Gastón
103	<b>□</b>	Testing	2d	07/10/2015	08/10/2015		Agustina
104		☐ Módulo Monitoring	7d	06/10/2015	14/10/2015		
105		⊟UI	1d	06/10/2015	06/10/2015		
106	<u> </u>	Pantalla de selección de reporte	1d	06/10/2015	06/10/2015		Martin
107		□ Servicios	4d	07/10/2015	12/10/2015		
108	<b>**</b>	Actualizar variables de equipos/interfaces	3d	07/10/2015	09/10/2015		Gastón
109	<b>*</b>	Generar alarma	2d	09/10/2015	12/10/2015		Agustina
110	<b>**</b>	Testing	2d	13/10/2015	14/10/2015		Agustina,Martin,(
111		□ Sprint 5	9d	15/10/2015	27/10/2015	90	
112		☐ Módulo Monitoring	5d	15/10/2015	21/10/2015		
113		⊟UI	3d	15/10/2015	19/10/2015		Agustina,Martin
114		Reporte de Memoria Disponible	1d	15/10/2015	15/10/2015		
115		Reporte de Memoria utilizada	1d	15/10/2015	15/10/2015		
116	<u> </u>	Reporte de Trafico entrante	1d	16/10/2015	16/10/2015		
117	<u> </u>	Reporte de trafico saliente	1d	16/10/2015	16/10/2015		
118	<u> </u>	Reporte de utilizacion de cpu	1d	19/10/2015	19/10/2015		
119		⊟ Servicios	3d	15/10/2015	19/10/2015		
120		Obtencion de información de reporte	3d	15/10/2015	19/10/2015		
121	<b>**</b>	Testing	2d	20/10/2015	21/10/2015		Agustina,Martin
122	<u> </u>	Plan de pruebas integrales	4d	22/10/2015	27/10/2015		Agustina,Martin,0
123		□ Sprint 6	10d	29/10/2015	11/11/2015	111	









Sep 2	7 '15		Sep	28 -	Oct	4 '1	5	Oct 5 - Oct 11 '15								Oct 12 - Oct 18 '15							Oc	t 19	- 00	ct 25	15				Oct 26 - Nov 1 '15										
		S D						5	3   0						V	s	D		L					s	D		М				٧	S	D	L					S	D	Ī
																																									۲



